

Project TRAILBLAZER Timeline

	Friday 5-6	Saturday 5-7	Sunday 5-8	Monday 5-9	Tuesday 5-10	Wednesday 5-11
Research	X					
Refine B/S/G	X					
Pseudocode	ALL WEEK LONG					
Itemize Parts	REVIEW SUNDAY					
Build Code Blocks		PLANNING DIR				
Block1:		FILE STRUCTURE				
Block2		INDEX,CONTROLLERS,MODELS,JSON	HEROKU	REVISIONS	HEROKU	
Block3		HTML, CSS, JS	INTEGRATE	REVISIONS		
Block4						
Block 5				RESPONSIVE		
Block 6				DEPLOYMENT TESTS - M-W		
Block 7				README/GIT PREP		
Block 8						
Block 9						USER
Block 10						POST
PACKAGING						BACKPACK
Evening Assessments						
Design						
Validation of Code						
Testing on Gitub						

PLANNING	<div>Sat/Sun - May 7-8</div> <div>Priority: Foundation Code Development</div> <div>Sunday Checkpoint: - 12:00pm - 12:30pm - 7:00pm - 7:30pm (if needed)</div>
BACKEND	
FRONTEND	
CRITICAL JUNCTURE	
DEPLOYMENT	
STRETCH GOALS	
ASSESSMENT MEETINGS	
CODE VALIDATION	
DESIGN ELEMENTS	

Comments

Sheet 1